

Can we add juice
without breaking
our budget or
deadline?

Campus Coffee-Cart Plan



Budget:
\$4,000



Target:
8 weeks



Menu:
drip coffee + tea



Approvals:
not filed

Campus space: TBD

Food approvals: TBD



Equipment
prices:

TBD



Fresh
juice



What problem are we solving?

3 hours: 50-minute lesson, 10-minute break, 50-minute guided practice, 10-minute break, 50-minute applied practice, and 10-minute wrap-up.

SITUATION

The problem

A student club wants to open a campus coffee cart in eight weeks with a \$4,000 budget. New requests can consume time and money the team does not have.

TARGET

Learning goal

Draft a small project outline that distinguishes included work, excluded work, unknown information, milestones, and dependencies.

Practice material: Use the practice material supplied in the session Markdown.

Use these supplied facts

Do not replace missing information with guesses.

CASE MATERIAL

Fictional scenario facts

- Three student volunteers; \$4,000 maximum; eight-week target; initial menu is drip coffee and tea. Campus space and food approval are required, but applications are not filed. Equipment prices and approval timing are unknown; do not invent them.

BOUNDARY

Use the supplied facts

A student club wants to open a campus coffee cart in eight weeks with a \$4,000 budget. New requests can consume time and money the team does not have.

Concepts for this problem

Keep each concept tied to the practical decision.

UNDERSTAND

Core concepts

- Scope defines work included in this version. Out of scope names excluded work. A milestone is a dated, checkable result. A dependency is something needed from another person or group. A risk is an uncertain event that could affect delivery.

APPLY

A simple method

- State the outcome, time, and budget; separate confirmed facts, exclusions, and unknowns; choose a few checkable milestones and identify the first dependency or risk.

What makes a prompt weak?

These examples come from the current session scenario.

AVOID

Weak example 1

Write a complete plan for our coffee cart.

AVOID

Weak example 2

Guarantee we open in eight weeks and include every idea students suggest.

A clearer, safer prompt

Keep the source, task, constraints, and output check visible.

USE

Improved example 1

Use only the scenario facts below. List confirmed facts and missing information. Do not estimate prices or approval dates. Ask exactly three questions that would change the launch plan.

USE

Improved example 2

Draft a one-page project outline with launch outcome, included work, excluded work, three checkable milestones, one dependency, one risk, and a next action. Keep the \$4,000 limit and eight-week target visible. Mark unknown prices or dates TBD. Do not invent facts.

Exercise 1: Follow the steps

Use the complete case and instructions from the session Markdown.

GUIDED PRACTICE

Exercise 1: Follow the steps

- Provide the scenario facts to AI and run Improved Prompt 1. Mark unknowns TBD. Then run Improved Prompt 2. Check that coffee and tea are included, extra menu items are excluded, and no unsupported cost or approval date appears. Set a target week and checkable result for each milestone.

Exercise 2: Try a small variation

Use the complete case and instructions from the session Markdown.

APPLIED PRACTICE

Exercise 2: Try a small variation

- Two weeks before opening, a club member requests fresh juice without added budget or more time. Use the same outline to identify what needs checking. Recommend deferring the request or replacing an existing menu item. Do not assume refrigeration, approval, or extra labor is available.

How to know the work is complete

Check the output before sharing or acting on it.

SUBMIT

Deliverable

- A short scope update stating the request, its likely effect on time, cost, or approval, and one feasible next step.

VERIFY

Success check

- The plan preserves the budget and deadline, marks unknowns clearly, and lists milestones that can be checked.